ERBE DATA MANAGEMENT ACTION ITEMS - 11/5/97
ITEM DESCRIPTION RESPONSIBILITY ASSIGNED CLOSED COMMENTS
511 Implement LW sampling test Bush 03/26/97 a This is Lou Smith’s sampling goodness test. If region
has bad sampling, we would flag all LW data as bad.

04/23 Studying code to figure out where in TSA to put it.

05/21 Still studying.

06/17 Have revised LW algorithm and comparing code to TSA
for implementing.

07/16 Modified two of monthly routines to prepare data for
Lou’s sampling algorithm. Young to define unknown
parameters.

08/27 Met with Doug Spangenberg to review LW & SW
results. Probably need a get-together to review status.

10/08 Meeting planned with science troops to get monthly
algorithms going to support El Nino studies.

11/05 Overall meeting to discuss LW & SW strategy. Follow-up
meeting to discuss variable naming between research
code and production code. Received input files from
Spangenberg.

512 Define the SW sampling test Young 03/26/97 a This is Lou Smith’s sampling goodness test for SW.

05/21 AS&M is working on it.

06/17 Doug Spangenberg working on SW algorithm.

11/05 Research code being tested.

514 What to do about N9 data after WFOV-SW Bush 06/18/97 a Proposal: Put WFOQV filtered measurements on S-7, but
heatsink failure? no TOA. Keep MFQV as is. Need an assessment of
feasibility by next time.

07/16 Perhaps S-7 post-processor?

08/27 Perhaps flag output from count conversion?

10/08 Proceed by setting detector temp limits for WFOV-SW
flag radiometric values as bad.

11/05 Set edit limits in Telemetry to flag WFOG-SW as bad.

Result is WFOV-LW TOA estimates at night. Go with
it. Check with DK.
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ITEM DESCRIPTION RESPONSIBILITY ASSIGNED CLOSED COMMENTS
516 Setup mechanism to post action items, pro- Robbins 07/16/97 a Will ask Dawn Hyer to coordinate.
cessing status spreadsheets, and ERBE 08/27 Action Items sheets plus reprocessing items now on
reprocessing status to ERBE/CERES web. Still need processing status sheets.
DMT web page 10/08 Prototype available for comments.
11/05 Revising prototype.
517 Verify that metadata file produced by McLemore 07/16/97 Closed Track through until available on IMS screen.
PUTHED mods works for IMS updates 08/27 Need a test.
10/08 Had a run. Wrong format. Fixed metadata format and

need another test.
11/05/97 Fran’s happy - Done.
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